COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/26/2005

ESTIMATE SUMMARY 08:32:01
CONTID: C12278 ESTIMATE NO: 0012 PROG SPEC YR:1998
PCN: 12278-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 171.( DAYS TIME ALLOW: 169 WORK DAYS
WEST OF MUDDY PASS PERCENT TIME: 101.18 ORIG TIME ALLOW: 160 WORK DAYS
PROJECT NO: NH 0402-054
WEST OF MUDDY PASS
NAME OF ROAD: 40
PROJECT COUNTIES: JACKSON
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/26/2005 DATE TIME STARTED 06/07/2002
P.O. BOX 580 DATE LET 04/18/2002 DATE WORK BEGAN 06/07/2002
DATE AWARDED 04/24/2002 DATE TIME STOPPED 12/05/2003
DATE CONTRACT EXECUTED 05/06/2002 DATE ACCEPTED 12/05/2003
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/07/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,675,192.43 PARTICIPATING $ 4,629,698.68 S 163,783.42
AWARD PROJECT AMT: $ 3,988,411.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.03% TOTAL EARNINGS 4,629,698.68 163,783.42
FUNDS AVAILABLE: $ 45,493.75 STOCKPILED MATERIALS 0.00 ~740.93
GROSS EARNINGS 4,629,698.68 163,042.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,413.61 36,245.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,625,285.07 199,287.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,625,285.07 199,287.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 199,287.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
Ls 0.000 0.00
132,000.00000 1.000 132,000.00
0010 201-00001  *CLEARING AND GRUBBING 5.050 5.050
HA 0.000 0.00
16,000.00000 5.050 80,800.00
0015 202-00001  REMOVAL OF STRUCTURE 9.000 9.000
EACH 0.000 0.00
700.00000 9.000 6,300.00
0020 202-00035  REMOVAL OF PIPE 1,007.000 1,007.000
M 0.000 0.00
35.00000 1,007.000 35,245.00
0025 202-00090  REMOVAL OF DELINEATOR 83.000 83.000
EACH 0.000 0.00
6.00000 83.000 498.00
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 33,100.350 38,360.350
M2 -5,260.000 -18,410.00
3.50000 33,100.350 115,851.23
0035 202-00810  REMOVAL OF GROUND SIGN 46.000 46.000
EACH 0.000 0.00
50.00000 46.000 2,300.00
0040 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 168.000 168.000
M 0.000 0.00
10.00000 168.000 1,680.00
0045 202-01300  *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0050 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 148,161.982 148,161.982
M3 0.000 0.00
5.25000 148,161.982 777,850.41
0055 203-00100  MUCK EXCAVATION 5,248.070 5,248.070
M3 0.000 0.00

10.00000 5,248.070 52,480.70
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT : NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-00200 BORROW 0.000 0.000
M3 0.000 0.00
15.00000 0.000 0.00
0065 203-01500 BLADING 353.500 353.500
HOUR 0.000 0.00
85.00000 353.500 30,047.50
0070 203-01515 BACKHOE (LANDSCAPING) 164.250 164.250
HOUR 0.000 0.00
120.00000 164.250 19,710.00
0075 203-01550 DOZING 52.000 52.000
HOUR 0.000 0.00
120.00000 52.000 6,240.00
0080 203-01582 TRUCK (DUMP) 327.000 291.000
HOUR 36.000 2,340.00
65.00000 327.000 21,255.00
0085 203-02330 LABORER 77.500 77.500
HOUR 0.000 0.00
30.00000 77.500 2,325.00
0090 206-00100 STRUCTURE BACKFILL (CLASS 1) 328.000 328.000
M3 0.000 0.00
33.00000 328.000 10,824.00
0095 206-00510 FILTER MATERIAL (CLASS A) 470.000 470.000
M3 0.000 0.00
50.00000 470.000 23,500.00
0100 207-00205 TOPSOIL 7,600.000 7,600.000
M3 0.000 0.00
4.00000 7,600.000 30,400.00
0105 207-00210 STOCKPILE TOPSOIL 8,500.000 8,500.000
M3 0.000 0.00
4.00000 8,500.000 34,000.00
0110 207-00305 WETLAND TOPSOIL 0.000 0.000
M3 0.000 0.00
14.00000 0.000 0.00
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 208-00005 *EROSION LOG 3,738.590 3,738.590
M 0.000 0.00
16.00000 3,738.590 59,817.44
0115 MATERIAL ALLOWANCE EROSION LOG 0.000
M 0.000 0.00
3.45000 0.000 0.00
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0125 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 101,449.000 101,449.000
L 0.000 0.00
0.13000 101,449.000 13,188.37
0130 210-00750 *RESET LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0135 210-00815 RESET SIGN PANEL 34.000 34.000
EACH 0.000 0.00
150.00000 34.000 5,100.00
0140 210-00825 *RESET FLASHING BEACON 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0145 212-00006 *SEEDING (NATIVE) 13.230 13.230
HA 0.000 0.00
1,100.00000 13.230 14,553.00
0150 212-00015 *SEEDING (FORBS) 8.000 8.000
KG 0.000 0.00
175.00000 8.000 1,400.00
0155 212-00028 *SEEDING (WETLANDS) 0.500 0.500
HA 0.000 0.00
1,800.00000 0.500 900.00
0160 212-00047 *SOIL PREPARATION (SPECIAL) 13.230 13.230
HA 0.000 0.00
2,000.00000 13.230 26,460.00
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0165 213-00003 *MULCHING (WEED FREE) 14.180 14.180
HA 0.000 0.00
1,300.00000 14.180 18,434.00
0170 213-00061 *MULCH TACKIFIER 1,494.000 1,494.000
KG 0.000 0.00
6.00000 1,494.000 8,964.00
0175 214-00155 *PLANT (BALL AND BURLAP) 49.000 49.000
EACH 0.000 0.00
225.00000 49.000 11,025.00
0180 214-00310 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 60.000 60.000
EACH 0.000 0.00
15.00000 60.000 900.00
0185 214-00320 *DECIDUOUS SHRUB (NO. 2 CONTAINER) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0190 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 470.000 470.000
EACH 0.000 0.00
21.00000 470.000 9,870.00
0195 214-00370 *DECIDUOUS SHRUB (NO. 7 CONTAINER) 7.000 7.000
EACH 0.000 0.00
30.00000 7.000 210.00
0200 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 131.700 131.700
M2 0.000 0.00
7.00000 131.700 921.90
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,101.200 16,101.200
M2 0.000 0.00
2.00000 16,101.200 32,202.40
0210 304-01000 AGGREGATE BASE COURSE (CLASS 1) 36,825.980 36,825.980
T 0.000 0.00
11.00000 36,825.980 405,085.78
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 15,332.681 15,332.681
T 0.000 0.00

11.60000 15,332.681 177,859.10
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0220 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 18,140.433 18,140.433
T 0.000 0.00
11.30000 18,140.433 204,986.89
0225 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 14,354.260 14,354.000
T 0.260 5.72
22.00000 14,354.260 315,793.72
0230 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000
T 0.000 0.00
252.00000 0.000 0.00
0235 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 566.710 578.000
T -11.290 -2,370.90
210.00000 566.710 119,009.10
0240 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 7,363.000 7,363.000
L 0.000 0.00
0.50000 7,363.000 3,681.50
0245 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,151.000 2,151.000
M2 0.000 0.00
4.00000 2,151.000 8,604.00
0250 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 11,149.194 11,149.194
M2 0.000 0.00
2.00000 11,149.194 22,298.39
0250 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR) (CLA) 0.000
M2 0.000 0.00
0.56000 0.000 0.00
0255 420-00200 GEOTEXTILE (WEED BARRIER) 90.000 90.000
M2 0.000 0.00
3.00000 90.000 270.00
0260 506-00209 RIPRAP (225 MM) 55.000 55.000
M3 0.000 0.00
85.00000 55.000 4,675.00
0265 601-03030 *CONCRETE CLASS D (BOX CULVERT) 39.500 39.500
M3 0.000 0.00

900.00000 39.500 35,550.00
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0270 602-00000 *REINFORCING STEEL 2,188.500 2,188.500
KG 0.000 0.00
1.50000 2,188.500 3,282.75
0275 603-10180 450 MM CORRUGATED STEEL PIPE 28.000 28.000
M 0.000 0.00
124.00000 28.000 3,472.00
0275 MATERIAL ALLOWANCE 450 MM STEEL PIPE 0.000
M 0.000 0.00
25.64000 0.000 0.00
0280 603-10360 900 MM CORRUGATED STEEL PIPE 422.680 422.680
M 0.000 0.00
200.00000 422.680 84,536.00
0280 MATERIAL ALLOWANCE 900 MM STEEL PIPE 16.320
M -16.320 -740.93
45.40000 0.000 0.00
0285 603-15096 2400 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 39.000 39.000
M 0.000 0.00
600.00000 39.000 23,400.00
0285 MATERIAL ALLOWANCE 2400 MM STEEL PIPE 0.000
M 0.000 0.00
271.85000 0.000 0.00
0290 603-30018 450 MM STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0290 MATERIAL ALLOWANCE 450 MM STEEL END SECTION 0.000
EACH 0.000 0.00
73.50000 0.000 0.00
0295 603-30036 900 MM STEEL END SECTION 14.000 14.000
EACH 0.000 0.00
600.00000 14.000 8,400.00
0295 MATERIAL ALLOWANCE 900 MM STEEL END SECTION 0.000
EACH 0.000 0.00

210.00000 0.000 0.00
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0300 603-50008 200 MM PLASTIC PIPE 110.000 110.000
M 0.000 0.00
200.00000 110.000 22,000.00
0305 603-71010 3000X3000 MM CONCRETE BOX CULVERT (PRECAST) 43.000 43.000
M 0.000 0.00
2,000.00000 43.000 86,000.00
0310 604-00505 INLET TYPE D (2 M) 10.000 10.000
EACH 0.000 0.00
2,800.00000 10.000 28,000.00
0310 MATERIAL ALLOWANCE INLET (TYPE D) 0.000
EACH 0.000 0.00
1,477.00000 0.000 0.00
0315 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 236.000 236.000
M 0.000 0.00
44.00000 236.000 10,384.00
0320 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,225.00000 4.000 4,900.00
0325 607-11455 FENCE WOOD 208.000 208.000
M 0.000 0.00
53.00000 208.000 11,024.00
0330 612-00001 DELINEATOR (TYPE I) 236.000 236.000
EACH 0.000 0.00
17.00000 236.000 4,012.00
0335 612-00002 DELINEATOR (TYPE II) 11.000 11.000
EACH 0.000 0.00
18.00000 11.000 198.00
0340 614-00011 SIGN PANEL (CLASS 1I) 13.000 13.000
M2 0.000 0.00
145.00000 13.000 1,885.00
0345 614-00200 STEEL SIGN POST (U-2) 6.000 6.000
M 0.000 0.00

35.00000 6.000 210.00
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PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0350 614-01502 STEEL SIGN POST (50 MM ROUND) 127.000 127.000
M 0.000 0.00
37.00000 127.000 4,699.00
0355 614-01552 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 63.000 63.000
M 0.000 0.00
100.00000 63.000 6,300.00
0360 614-10124 VARIABLE MESSAGE SIGN (FURNISH ONLY) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0365 619-10127 *DN300 WELDED STEEL PIPE (JACKED) 45.000 45.000
M 0.000 0.00
1,300.00000 45.000 58,500.00
0370 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0375 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
252,000.00000 1.000 252,000.00
0380 627-00005 *EPOXY PAVEMENT MARKING 537.000 537.000
L 0.000 0.00
19.00000 537.000 10,203.00
0385 629-01001 SURVEY MONUMENT (TYPE 1) 55.000 55.000
EACH 0.000 0.00
200.00000 55.000 11,000.00
0390 630-00000 *FLAGGING 6,372.500 6,372.500
HOUR 0.000 0.00
23.00000 6,372.500 146,567.50
0395 630-00001  *PILOT CAR OPERATION 716.000 716.000
HOUR 0.000 0.00
38.00000 716.000 27,208.00
0400 630-00007 *TRAFFIC CONTROL INSPECTION 92.000 92.000
DAY 0.000 0.00
71.00000 92.000 6,532.00
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PCN: 12278-BID ESTIMATE RUN 08/26/2005
PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0405 630-00012 *TRAFFIC CONTROL MANAGEMENT 173.000 173.000
DAY 0.000 0.00
500.00000 173.000 86,500.00
0410 630-80333 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0415 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 35.000
EACH 0.000 0.00
50.00000 35.000 1,750.00
0420 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000
EACH 0.000 0.00
45.00000 34.000 1,530.00
0425 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0430 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
3,300.00000 0.000 0.00
0435 630-80359 *PORTABLE MESSAGE SIGN PANEL 489.000 489.000
DAY 0.000 0.00
110.00000 489.000 53,790.00
0440 630-80360 *DRUM CHANNELIZING DEVICE 120.000 120.000
EACH 0.000 0.00
55.00000 120.000 6,600.00
0445 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 19.000 19.000
EACH 0.000 0.00
60.00000 19.000 1,140.00
0450 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0455 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
M 0.000 0.00

82.00000 0.000 0.00
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PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
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CAT NO0200 ROADWAY BID ITEMS

0460 630-80380 *TRAFFIC CONE 90.000 90.000
EACH 0.000 0.00
12.00000 90.000 1,080.00
0465 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70014 F/A INCENTIVE PLANT SURVIVAL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0480 700-70022 F/A OJT PILOT 1,200.000 1,200.000
FA 0.000 0.00
1.00000 1,200.000 1,200.00
0485 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,147.410 10,515.920
F A -368.510 -368.51
1.00000 10,147.410 10,147.41
0490 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70035 F/A FUEL COST ADJUSTMENT 672.120 672.120
FA 0.000 0.00
1.00000 672.120 672.12
0500 700-70070 F/A OBTAIN TIMBER 10,003.800 10,003.800
FA 0.000 0.00
1.00000 10,003.800 10,003.80
0525 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,767.440 2,441.690
FA 0.000 0.00
1.00000 2,441.690 2,441.69
0535 900-00007 ADDED ITEM (EACH)/ CMO # 3 - MCR LINE ITEM #1, 3.000 3.000

SIGN PANEL (CLASSIII)
EACH 0.000 0.00

875.00000 3.000 2,625.00
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PROJECT: NH 0402-054 ESTIMATE NO: 0012 08:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0550 203-01590 FRONT END LOADER (RUBBER) MCR LINE #2 LOADER HRS 188.500 188.500
HOUR 0.000 0.00
105.00000 188.500 19,792.50
0555 900-00014 ADDED ITEM (LUMP SUM)/ CMO #8 ACCELERATION AND DELAY 1.000 1.000
COST MITIGATION
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0560 700-70035 *F/A CMO #9 (CO#9) STABILIZATION OF SUBGRADE 88,959.050 88,959.050
FA 0.000 0.00
1.00000 88,959.050 88,959.05
0565 411-03355 ASPH CEM (PG 58-34) CMO#10 (MCR LINE #7) ASPHALT 384.220 409.000
CEMENT ( PG 54-38
T -24.780 -7,063.79
285.06000 384.220 109,525.75
0570 700-70090 F/A RESET CMO # 11 RESET FLASHING BEACON MCRLINE #8 691.850 691.850
FA 0.000 0.00
1.00000 691.850 691.85
0575 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE OF EXCESS MATERIALS - 740.930 0.000
900MM CSP CO#12
DOL 740.930 740.93
1.00000 740.930 740.93
0590 900-00006 ADDED ITEM (DOLLAR)/ CLAIM #1 (KIRKLANDS CLAIMS #1,3 254,256.220 0.000
§6) ENTITLEMENT CO #16
DOL 254,256.220  254,256.22
1.00000 254,256.220 254,256.22
0595 900-00006 ADDED ITEM (DOLLAR)/ CLAIM #2 (KIRKLAND CLAIM #4 REM 5,000.000 0.000
ASPHALT MAT DELAY)
DOL 5,000.000 5,000.00
1.00000 5,000.000 5,000.00

CAT 0200 CURRENT AMT $ 4,681,531.75 $ 233,388.745% 4,654,206.00
CAT NO0400 CONSTRUCTION ENGINEERING

0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING

0520 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0530 900-00012 ADDED ITEM (METER)/ TEMP. PHONELINES CMO#2 5,204.000 5,204.000
M 0.000 0.00
2.46000 5,204.000 12,801.84
0540 203-01590 FRONT END LOADER (RUBBER) CMO #4 - MCR LINE #2 0.000 0.000
LOADER HR - ITEM DELETED
HOUR 0.000 0.00
105.00000 0.000 0.00
0545 900-00006 ADDED ITEM (DOLLAR)/ CMO #5 LONG DISTANCE PHONE 1,037.090 1,037.090
CHARGES MCR LINE #3
DOL 0.000 0.00
1.00000 1,037.090 1,037.09
0580 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES (TIME) COl4 -36.000 0.000
DAY -48.000 -72,672.00
1,514.00000 -48.000 -72,672.00
0585 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT CDOT CLAIM #3 1.000 0.000
ADDITIONAL ELECTRIC WORK
LS 1.000 2,325.75
2,325.75000 1.000 2,325.75
CAT 0400 CURRENT AMT $ -6,339.32 $ -70,346.255S -24,507.32

PROJECT TOTAL CURRENT AMT § 4,675,192.43 $ 163,042.49 S 4,629,698.68



